



Expedition Professional




On-schedule, on-budget completion demands complete project control.

Construction project management involves groups of people representing different disciplines — everyone from project managers, contract managers and division managers to subcontractors, architects, suppliers and clients — all trying to collaborate on a multitude of issues and changes while juggling multiple documents and contracts.

Controlling your construction project's schedule, budget and deliverables is vital in assuring the success of your projects and the future of your business. But this can be challenging with slow responses, missed deadlines and late deliveries. Every unbudgeted change or delay in schedule can result in increased costs, risk and claim exposure.

What you need is a powerful tool to integrate these processes, bring together the entire project team and give you confidence throughout the project lifecycle.



Project control has never been easier

Primavera Systems, the leader in project management solutions for over 20 years, delivers a project controls solution specifically developed to increase construction project management efficiency and speed, while reducing schedule delays and risk.

This easy-to-use, browser-based solution delivers immediate access to the latest project details. Rather than waiting for a fax, telephone call or shipment, everyone — from the home office to field offices and even third-party team members — is equipped with the information they need to keep the project moving forward.


“ To verify the savings Primavera Expedition Professional provides, we used a test case on one of our projects, and found a savings of over 1,300 man-hours or about \$58,000.”

— Craig Wright, VP of Construction Services, Black & Veatch

Primavera Expedition® Professional:


With over a decade of development and feedback from thousands of users, Primavera is the preferred project controls solution for engineering and construction professionals.

Do you want to take on more projects without compromising progress or quality? You can with Primavera. With superior job cost management, comprehensive change management, powerful reporting and a clear understanding of who is accountable for what, you will be confident in your ability to respond rapidly while providing an accurate history of events.




Clear Accountability

Role-based project control Primavera facilitates team interaction. Role-based views display the information that is relevant to each project team member in order to keep the project going. Action lists, alerts and turnaround graphs help project managers immediately identify who is holding up the process, when it was required and if it will impact the budget or schedule.



Reporting

Gain visibility With Primavera, accurate and up-to-date information is always accessible. Primavera Expedition's powerful reports provide you with the visibility you need to control all of your projects. Track budgets, cost variances and project changes to analyze comparative trends and cause/effect among multiple projects, enabling you to maximize efficiency while minimizing project costs, risks and safety issues.






Take control of your construction processes with Primavera.

Contract Management

Summarize contract details

Expedition Professional's unparalleled contracts module improves contractor, vendor and supplier management. Contract managers can create, manage and understand the status of a contract in one simple screen. No longer page from one spreadsheet to the next to understand how the contractor is performing. Verify that contractor's insurance is current, submissions were delivered as specified and payment requisitions have been submitted and reflect the cost or schedule impact of any change.




Expedite payments

Expedition Professional facilitates the preparation and negotiation of monthly payment requisitions. Streamline the process by consolidating contractor requisitions into a monthly requisition, dramatically improving the time required to prepare and submit the requisition for payment. Easily integrate with your accounting system for complete cost control.

Document Control

Keep your project moving with a personalized Action List

With your personalized Action List, documents awaiting your attention won't slip through the cracks. This cross-project, interactive to-do list enables you to quickly drill down to the most critical documents needing your attention.

A screenshot of a table titled 'Action List'. The table has several columns, including 'Project', 'Document Name', 'Status', 'Due Date', and 'Priority'. The rows are color-coded: red for high priority, yellow for medium, and green for low. The table lists various documents and their associated actions and deadlines.A screenshot of a table showing an approval workflow. The table has columns for 'Document Name', 'Submitted By', 'Submitted Date', 'Reviewed By', 'Reviewed Date', and 'Status'. The rows show a sequence of documents being submitted, reviewed, and approved by different users over time.




Expedite reviews and approvals

With Expedition Professional you'll know instantly where documents are in the approval process. Track when drawings were submitted and to whom. Create, share and review submissions in real time with a flexible workflow option. Expedition Professional helps accelerate design reviews and approvals while increasing accountability among project participants.

Field Administration

Accelerate RFI response times

Keeping your project moving is what it's all about. From Expedition Professional's Control Center, view the status of all RFIs as well as the average response time from each team member. Automatic e-mail notification to the responsible team member, combined with role-based action items, ensures that the exchange of documents is expedited and turnaround times are reduced.




Prepare daily reports

Reporting events on the job site is critical in maintaining an accurate record of daily occurrences. With Daily Reports you can easily capture weather conditions, work completed, field force and visitors, and record materials delivered on site. Users can even record progress on construction schedule activities in Primavera Engineering and Construction.

Safety

Proactively manage safety incidents

Providing a safe working environment is top priority, from recording all safety incidents to proactively preventing incidents from occurring. View and record important safety violations and injuries as well as near misses that occur on the job site. No need to manually transfer this information to a safety-compliant form. Expedition Professional comes complete with OSHA-compliant forms.




“ The enhanced collaboration enables more timely responses to critical and potentially schedule-delaying field issues. Because contractors know who is accountable for certain key items, there are no surprises in the overall project. Expedition Professional expedites the construction process, without any unnecessary costs.”

— James Uzdavinis, Project Controls Manager, Jordan, Jones & Goulding

Issues Management

Resolve issues quickly It happens in every job. A problem, a misunderstanding, a difference of opinion that gets discussed, reviewed and debated and eventually spans an incredible number of people, documents and weeks of involvement. With the Issues Management module, no issue goes unresolved or unrecorded. Expedition Professional ties documents together to create an electronic issue file, enabling you to maintain an accurate history of events, compiling what happened, when it happened and who is accountable.




Track issues instantly

Expedition Professional helps you to quickly catch issues and resolve potential problems. Every daily report, submission, proposal, contract drawing and RFI can be searched using keywords, names, dates or phrases — you can even search attached documents.

Cost Control

Instant financial snapshot


Expedition Professional's Cost Worksheet gives you real-time status of your project costs. As subcontracts are awarded, purchase orders issued, requisitions paid and changes requested, the Cost Worksheet is instantly updated. Track budgets, review commitments, record actuals and analyze cost variances for a complete financial picture. Expedition Professional even lets you capture pending costs, so you will not only understand where your costs are today, but, more importantly, where they are going tomorrow.



A screenshot of the Expedition Professional's Cost Worksheet. It displays a complex table with multiple columns, likely representing different cost categories, budget amounts, and actual expenditures. The table is organized into sections, possibly by project phase or department, and includes various data points for tracking and analysis.

Automatic alerts

Primavera has everything you need to manage job costs and eliminate surprises. Expedition Professional's alerts tool allows managers to be alerted when change requests or budget adjustments exceed a set monetary threshold.



In a league of its own.

Primavera is the only project control solution that construction professionals need to build better projects and develop better, more successful businesses. No other construction project control solution offers all of Expedition Professional's powerful features in an intuitive and easy-to-use tool, and no one can offer Primavera's training and consulting services, partner network, dedicated development and technical support. You'll see the benefits immediately.

Every construction project you undertake is vital to the success of your business. It all comes down to working smarter and more efficiently. And every day you're not using Primavera is a day that you are leaving your company open to increased delays, claims exposure, lower profit margins and reduced competitiveness.

Completely integrated construction processes.

Primavera provides the best-in-class applications that enable organizations to enhance performance in these critical areas. Our applications work together to help you flawlessly plan multiple projects, resources, materials and schedules, and execute projects efficiently with construction processes. Primavera Expedition Professional integrates with Primavera Engineering and Construction, allowing your schedules and budgets to synchronize with project changes, automatically updating as the result of an approved change within Expedition Professional.



Primavera: A proven solution.

For more than twenty years, Primavera has been known as the leading provider of comprehensive project management, control and execution software. Dedication to our customers goes beyond the sales experience to encompass consultation, training and customer support.

We'll help you deal with the project-based world by providing an end-to-end solution for project management success. Our experts will address your business needs on a global, regional and industry-specific level. We offer proven methods for accelerated software implementation. We have an extensive curriculum to provide product knowledge transfer to your staff. And we provide award-winning customer support to assist you with any technical questions that may arise.

Our goal is clear — your project management success.

“By using Expedition Professional, delay and cost exposure are minimized and completion time accelerates. Furthermore, client costs are lower and communication and project quality improves.”

— Craig Wright, VP of Construction Services, Black & Veatch





PRIMAVERA®

www.primavera.com

Worldwide Headquarters

Three Bala Plaza West
Bala Cynwyd, PA 19004 • USA
Phone: +1.610.667.8600 • 1.800.423.0245
Fax: +1.610.667.7894
info@primavera.com

International Headquarters

2nd Floor, Commonwealth House
2 Chalkhill Road
London W6 8DW • United Kingdom
Phone: +44.20.8563.5500
Fax: +44.20.8563.5533
intlinfo@primavera.com

Copyright © 2004 Primavera Systems, Inc. Primavera, the sundial Primavera logo, and Expedition are registered trademarks of Primavera Systems, Inc. All other product names are trademarks (™) or registered trademarks (®) of their respective companies.

IC 128888